1 CONTRACTID CODE PAGE OF PAGES
1 | 2

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
P00002 27-Sep-2020 SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

6 ISSUED BY CODE N00244 7 ADMINISTERED BY (Ifother than item6) CODE I

NAVSUP FLC SAN DIEGO
REGIONAL CONTRACTS (CODE 200) See Item 6
3985 CUMM NGS ROAD

BU LDING 116- 3RD FLOOR
SAN DIEGO CA 92136-4200

8. NAME AND ADDRESS OF CONTRACTOR (No.. Street, County. State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
CREEK TECHNOLOG ES COMPANY

CREEKTECH

23721 AKEV EWDR STEH

9B. DATED (SEEITEM 11)

BEAVERCREEK OH 45431-2566 x | 10A. MOD._ OF CONTRACT/ORDER NO.

N0024418F0819
10B. DATED (SEE ITEM 13)
CODE_4STT1 [EACILITY CODE X | 27-Sep-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set Hrth in Item 14 The hour and date specified br receipt ofOffr D is extended, D is not extended

Offer nmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe H1llowing methods:

(a) By conpleting Items 8 and 15. and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted:
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOURACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted. such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office. appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D- OTHER (Specify type of modification and authority)
FAR 52.217-9 Option to Extend the Term of the Contract.

E. IMPORTANT: Contractor is not. D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter
where feasible.)
Modification Control Number: ndznny02209784

The purpose of this modification is to exercise Option Year 2 CLIN 2001 in accordance w ith FAR 52.217-9 Option to Extend the Term of the
Contract. See Summary of Changes below .

Contract Negotiator for this modification is [QI@)

Email[@IE)
Phone: [@IE)

Except as provided herein. all terns and conditions ofthe document referenced in Item9A or 10A. as heretofre changed. remains unchanged and in fall force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
/ CONTRACT SPECIALIST
TEL EMAL
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. (b)(6) 16C. DATE SIGNED
BY 02-Jun-2020
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




N0024417D0045
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM
The total cost of this contract was increased by $142,629.54 from $276,923.94 (EST) to $419,553.48
(EST).

The order period end date has changed from 26-Sep-2020 to 26-Sep-2021.
The order period start date has changed from 27-Sep-2019 to 27-Sep-2020.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 2001
The option status has changed from Option to Option Exercised.
The MILSTRIP has changed from N6227118RC3AGO03 to N6227120RC31203.
SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $142,629.54 from
$276,923.94 to $419,553.48.

CLIN 2001:

AF: 1701804 22M3 251 6227P 056521 2D C31203 622710DIT06Q (CIN N6227120RC312032001) was
increased by $142,629.54 from $0.00 to $142,629.54

The contract ACRN AF has been added.

The CIN N6227120RC312032001 has been added.

The Cost Code 622710DIT06Q has been added.

(End of Summary of Changes)





